
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:56 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 716 Date: 19-Dec-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 198

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and cool

GENERAL:
•Email review
•Generate response to RFI 3113 – Hinge K: Expansion Joint and finalized it for entry into PMIV. I took it to
James Duxbury (TY Lin) and noted that there might be some concern about drilling new holes in the
support plate for the support bar. He said he would look at it and get back to me. I did not enter my
response into PMIV.
•Reviewed and generated response to Submittal 2727R01 – CCO 216 – Hinge K Closure Pour Pours,
Submittal 2726R01 – CCO 241 – Hinge K Coating and Covers, and Submittal 2788R00 – Hinge A -
Seismic Expansion Joint: Reinforcement Details.
•Reviewed TY Lin response to RFI 3125 – CCO 216 – Hinge KE: Ballast Concrete.

Hinge AE and AW:
•During the day the crew was fabricating forms for the grouting operation here.
•Lalit Mathur is on site in the afternoon and evening to cover this operation.

Hinge KE and KW:
•KE diaphragm and soffit rebar is being installed.

West Jacking Saddle:
•Pamela Gagnier is observing this operation today.
•Rebar installation continues.

I accrued 2 hours of overtime today covering the Contractor’s hours of operation and working on Change
Order work.
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